
ERP TRACI NG TABLE
CALFED No Project Title Project Category Applicant ~eo Area Approved Obligated ~rp~n(led CI/PIA Funding Other Funding ,~lonitoring Status

NFWF
1997-N01 Assessment and implementation of Environmental Sacramento Area Sacramento $663,500 $663,5~0 $64,3,14 $0. $!93,000 Characterize baseline temporal and Contract signed 8/29/98.

Urban Use Reduction of Diazlon Water Quality Stermwater Permittees River spatial trends of OP Pesticide EMP/OAPP complete, sampling
and Chlcrpyr/fes (Sacramento runoff in the Sacramento region, beginning, creating draft SOS for
County) Concentration during vadous watemhed model and ERA

cond;itions and at various locations workshop;
pre project. Evaluate effect of OP
Pesticide control program on.the
water quality conditions.
Concentration dudng various
conditlens and ~t various locations
post project. Evaluate ifthe
levdi/conditions am significant
contributors to toxicity.
Ceredaphnia toxi.city tests.

1997-N02 Sacramento River Roodplein Habitat Restoration WCB, USFWS, The Sacramento $9,879,800 $9,879,800 $6,072,838 $0 $0 Increase extent of channel Contract signed 2/4/99. Two
Acquisition and Riparian Restoration Nature Conservancy River . meander and flood zones, p,reperties purchased.

Mappiag of aquatic and terrestrial
habitats. Increase native ripadan
growth and reduce exotic
distribution adjacent to the river.
Measure tree density and species
composition and height, prs and
post project. Measure exotic weed
cover, pre and post project.
Measure floor litter quality and
quantity to evaluate accumulation
and Carbon/Nitrogen ratios, pre and
post pmjecL Conduct point counts
and areas searches for songbird
populations and habitat
characteristics as indicator of
ecological health. Groundwater
plezometers sarfiples for evaluating
water quality adjacent to restoration
area, pre and post project and
adjacent sites.

1997-N03A Sacramento River Acquisition and Habitat Restoration USFWS, The Nature Sacramento $780,000 $780,000 . $292,713 $0 $.0 Same as 97-N02 Cont"act signed 12/8198. Property
Ripadan Forest Restoration Conservancy River acquired and restoration project-

planting and monitoring have
begun.

1997-N03B Sacrareento River Floodplain Habitat Restoration WCB Saccamento $5"/2,500 $512,500 $61,449. $0 $0 Same as 97-N02 Contract signed 7120199
Acquisition and Ri.parian Restoration River
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CALFED No
Project Title Project Category Appficant Geo Area Approved Obligated Expended CVPIA Funding 01her Funding Monitoring Status

1997-N04 Sacramento River Meander Habitat Restoration The Nature Sacramento $898,700 $898,700 $816,800 $0 $0 Same as 97-N02 Contract signed 10/28/98. Property
Restoration Conservancy River purchased. Completing

subcontracts for site praparatien
and planting.

1997-N05 Restoration Planning (M and N Habitat Restoratian Placer County American $222,530 $222,530 $0 $0 $222,530 Evaluate restoration needs toward Contract executed 3129199.
Pork American River, Auburn River Basin the protection and improvement in
Ravine, Coon Creek) water qual~y, aquatic habitat and its

accessa’bility, and riparian
communities.

1997-N06 Butte Creek Acquisition and Habitat Restoration CSU, Chlce B~Jtte Basin $187,128 $187,128 $161,092 $0 $135,000 Protect dparian habitat. Monitor Contract signed 12/21/98. Property
Riparian Restoration revegetation. Sim,~ar to g7-N02, acquired. Also funded with 98-

F03. Ecological Reserve
Management Ran received.

1997-N07 Cottonwood Creek Channel Habitat Restoration G~aham Matthews & Cottonwood $61,000 $61,000 $26,6t 7 $0 $10,000 Describe geomorphic conditions Contract signed 7/1198. Work is
Restoration Planning Associates Creek and changes in region toward ongoing.

development of channel and
riparian restoration plan. Survey of
geereorphlc and dparian
characterist(cs, current and
historical, and evantuatly post
pre~’..

1997-N08 Lower Mill Creek RJpadan Habitat Restoration Mill Creek Butte Basin $69,000 $69,000 $10,493 $30,000 $109,670 Increase native riparian growth Contract signed 12/29/98. Property
Restoration Conservancy, The adjaceat to the river. Measure tree acquired and site restoration plan

Nature Conservancy density and species composition and monitoring pretcool received.
and height, pra and post pro|ect. AIso funded with 98-F04 .,

1997-N09    Monitoring of Delta Coniamtnants Environmental San Francisco .Delta $100,000 $100,000 $55,752 $0 $20,000 Evaluate toxicily and water quatity Coat;act signed 9118198.
Water Quality Baykeeper in the Delta. Coliact samples Monitoring has begun.

quarterly from various dyer and
slough sites in the Delta for I
subsequent lab testing for
contaminants and toxicity (fathead
minnow k~rval growth and surviwl, III
ceriodaphnia reproduction)

1997-N10 Jepson Preide Restoration and - Habitat Restoration Soiano County Delta $244,801 $244,801 $30,168 $0 $0 Restore habitat. Monitor Contract signed 1/29/99. Plans
Conservation Plan Farmlands, Open vegetation/trea survivorship, prepared and restoration underway.

Space Foundation abundance, size and distribution,
pra and post project and
comparison to control,

/
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CALFED No Project Tide Project Categoo,. Applicant Geo Area Approt’ed Obligated Expended CVPIA Fun~ng Olher Fumffng Monitoring              $’tatus

1997-N1 t In-Chfinnel Island Habitat Restoration Association of Bay Delta $270,270 $270,270 $232,355 $0 $91,600 Demonstrate effective biotechnical Contract signed 7/15/98. Plan
Restoration/Demonstration Area Governments methods to reduce erosion of in- Complete.

channel islands and adjacent delta
island banks. Visual observation of
wave and current energy, pre and
post project for different application
practices for different hydrodynamio
conditions. Fla~d mapping and
sediment depasition/accretion pre
and post project and compare with
control. Survey offish and wildlife
use and breediag, including
invasive non-nativa speclas.
Demonstrate that installations can
be installed while minimizing impact.
to existing ecological values. Pre
and past project surveys of fisher
and terrestrial biota. Survey for
vegetation colonization and
su.ccesslen.

1997-N12 Franks Tract Restoration Habitat Restoration Moffat and Nichel Delta $248,000 $231,500 $142,043 $370,000 Restoration of deeply flooded Contract signed 12329198. Budget
Engineers, DPR, DWR habitat to tidal perennial aquatic, amendment for $16,500

shaded rivedne aquatic, and mid recommended for approval -
channel island shoal and shoal waiting Secretary’s signature. 30%
habitats. TBD - of design completed.
Physical/geomo.rpho,leg~cel
characteristics of islands.

t997-N13 Tyler Island Levee Protection and Habitat Restoration Habitat Assessment & Delta $885,202 $885,202 $373,170 $0 $0 Evaluate alternative vegetative and Contract signed 7/22/98. Levee
Habitat Restoration Pilot ,Project Restoration Team, tee biotechnleal techniques for restoration and planting neady

restoring and stabilizing levee and complete, monitoring to begin.
bank erosion and riparian and
shallow water habitat. Measure
boat wake energy dissipation for
different installation practices,
compare with control. Measure
sediment deposition occurring with
different installation practices,
compare with control and different
locations. Survey
macroinvertebrate and fishery
population for the different
installatlan practices, compare with
control and different locations.
Survey survival and growth of
vegetation between different
installation practices, compare with
control and different locations.

1997-N14 Casumnes Start-up Stewardsh|p Habitat Restoration WCB, The Nature Eestside $1,975,100 $1,975,100 $460,955 $0 $0 Conduct baseline monitoring of    Contract signed 6/22/99. Property
and Restoration Consewancy Delta ripadan vegetatio,n, wildlife, avian will be acquired.

Tfibutarlas and fish resources
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CALFED No Project Tills Project Category Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring Status

1997-N16 Bay Point Shoreline Restoration Habitat Restoration East Bay Regional Suisun $185,000 $185,000 $0 $0 $53,900 Restore tidal salt marsh habitat and Contract signed 8/21198.
Plan Park District Marsh & function. Monitor tidal flow and Subcontract w;th consultant

Nerth Bay range over time. Monitor water complete (plan), final negotiation
quality and sedimentation of 2rid subcontract (design)
processes over time. Monitor underway.
char[ges in plant species diversity,
density and cover. Survey use by
fish and wildlife over time.

1997-N18 Cullinan Ranch Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun $368,500 $368,500 $0 $0 $662,000 See 97-N16 Contract executed 3/30/99.
Marsh & Monitoring ready to start.
North Bay

1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, inc. Suisun $283,000 $283,000 $232,090 $0 $422,000 See 97-N16 Contract and first task order
Marsh & approved by CALFED and signed

10117198. Construction complete,Nodh Bay
monitoring has begun.

1997-N20 Implementing Programs to Reduce Environmental Community Alliance Lan~Jscape $1,680,631 $1,680,631 $916,999 $0 $0 Increase awareness of users to Contract signed 7/20/98. Task 1-3
the Use of Pesticides and Water Quality with Family Farmers detrimental impacts and mitigation almost co.mplete, transitioning to
Fertilizers in Sacramento end San " approaches. User survey on past BIOS program.
Joaquin Watersheds and post-project application.

Evaluate different application
techniques and their impact on
runoff water quality, develop
protocols and models. Water
quality and flow measurements in
surfa~ce water adjacent to sites.
Increase farmer awareneSs of
impacts of pesticide use and
alternatives to reduce water quality
problems in the Central Valley, and
San Joaquin basin.

1997-N21    Knights Ferry Gravel Replenishment Habitat Restoration CarlMesick EastSan $536,410- $536,410 $458,970 $0 $90,000 Improve spawning habitat quality Contract signed g130/98. Gravel
Consultants Joaquin and quantity, and evaluate placement almost complete,

cond,itions for successful and monitoring has begun.
durable restoration. Map redd
locations and changes over time
and under different gravel supply
-conditions, at various sites.
Measure transect ~nd vertical
hydraulic gradient dudng spawning
period and alter incubation at
various sites. Improve incubation
habitat and conditions by adding
gravel with no fines, intergravel
water temperatures, flows, DO
levels, substrate size, fine sediment
intrusion at various sites.

1998-N01 RD 2035 Fish Screen FiSh RD 2035 Sacramento $100,000 $100,000 $0 $225,000 $0 Reduce entrainment of outmigrating Cohtract executed 3/31/99.
Scraen/Pessage River fish. Measure screen approach, Subcontract appreved

sweep, and bypass flow velocities.
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CALFED No Projec~ Title Project Catego~. Applicar~ Geo Area Approved Obligated Expended CFPIA Funding Other Funding Monitoring Status

1999-N08 Assessment of Pesticide Effects on Environmental UC Berkeley Landscape $1,586,894 $0 $0 $0 Scope okay, waiting for invoicing
Fish & Their Fond Resources in the Water Qual’~ resolution.
SacrarnentolSan JcaquinDefta

1999-N09 Effects of Intrnduced Species of Introduced & SF State University Landscape $653,384 $0 $0 $0 Waiting fo~" review.
Zooplankton & Clams on the Bay- Undesirable Species
Delta Food Web

1999-N10 Assessing Ecological & Economic Introduced & UC Berkeley Landscape $113,033 $0 $0 $0 Scope okay, waiting for invoicing
impacts of the Chinese Mitten crab Undesirable Species resolution.

1999-N11 Purple LcesestrJfe Prevention, Introduced & DFA Landscape $127,473 $127,473 $0 $0 Contract signed 10-12-99.
Detection & Control Actions for the Undesirable Species
Sacramento-San J,oaquin River
Delta System

1999-N12 Central VaIley Stee~head Genetic Fish DFG Landscape $70,636 $0 $0 $0 Contract sent for contractor
Evaluation ManagementJHatohe signature 12/99.

1999-N13 Development of e Cornpmhensive Fish DFG Landscape $74,951 $0 $0 $0 Received new deliverable
Implementation Plan for a Management/H~tche schedule 1/5/00 ’~"
Statistically Designed Marking &
Recovery Plan

1999-N14 Colusa Basin Watershed Project Watershed - Colusa County Colusa Basin $492,500: $0 $0 $0 $0 Waiting for approval
Management RCDIColusa Basin

.... Drainage District

1999-N15 Lower Mokelu mne Stewardship Watershed San Jcaquin Res~urca Eastside $227,000 $0 $0 $0 $0 Wsitlng for approval
Managernent conservation Dlatfict Delta

/ Tributaries

19,9g-N16 Claar Creek Prescription Watershed Western Shasta North $256,260 $0 $0 $0 $0 Waiting for approval I
Management Resource Sacramento I

Conservation District Valley
III

1999-N17 Yuba Watershed Council Watershed Yuba Watershed Feather $142,618 $0 $0 $0 $0 Waiting for approval
Management CounciliNevad.a City River and

RCD Batter Basin

1999-N18 Levee Setback Geornorphic Model Watershed UC Davis Landscape $104,458 $0 $0 $0 $0 Waiting for approval
Management

1999-N19 American River (South and Middle Watershed Georgetown Divdla American $203,250 $0 $0 $0 $0 Waiting for approval
Fork) Watershed Stewardship Management Resource River Basin
Project Conservation District

1999-N20 Napa River Watershed Stewardship Watershed Napa County Suisun $191,100 $0 $0 $0 $0 Waiting for approval
Year 2 Management Resource ’ MareldNorth

Conservation Distdct San ..
Francisco
Bay
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CALFED No Project Title Project Category Appllcmtt Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring Status

1999-N21 Development of a River corridor    Watershed Sacramento Amedcan $250,000
Waiting for approval

Management Plan for the Lower    Management City/Water Forum River Basin : .
Amedcan River

Summary for ’Contracting Agency’ = NFWF (45 detail records)

Sum $34,329,070. $28,999,382 $11,10~,645 $255,000 $2,379,100

PROP 204
1997-C01 RD 108 Screen Construction Fish RD 108 Sacramento $2,500,0.00 $2,500,000 $2,413,077 $3,001,037 3,550,000 I~,educe entrainment of outmigrating Construction 96% complete.

fish. Measure screen approach, Completed Amendment to extend
Screen/passage River sweep, and bypass flow velocities, contract 6 mos. through 12/31/99.

High water levels delayed-
completion of construction but
be completed in 11/99.

1997-C02 Princeton Fish Screen Construction Fish RD 1004 Sacramento $1,750,000 $1,750,000 $1,469,027 $544,000 2,675,000 Reduce entrainment of outmigrsting Construction complete. Start-up
and resident fish. Measure screen testings compiste.

Screen/Passage River approech, sweep, and bypass flow
velocities.

1997-C03 Watershed Management Planning Watershed DWR Sacramento $200,000 $200,000 $0 $0 $0 Facilitate broadbased local Fully executed 8/4/98. DWR

for Sacramento River Riparian Management River stakeholder group in development completed subcontract with Chico
of watershed plan. Participatien State for the program.

Program and extent of implementation
activities. Protect and enhance
dpedan habitat. Measure dperlan
density and species composition.
pre and post project.

1997-C04A ’ Selected Fish Screens Fish DFG Sacramento $374,850 $374,850 $28,955 $0 $0 Reduce entrainment of outmigrating Fully executed contract for small
and resident fish. Measure screen screens for 374,850 on 2/2/99.Screen/Passage                       River                                                                       approach, sweep, and bypass flow One fish screen is 40% complete
velocities.                   & other work is proceeding.

1997-C04B Selected Fish Screens Fish DWR Suisun $0 $1) $0 $0 $151,000 Reduce entrainment of outmigmting Project cancelled.

Screen/Passage Marsh &
" fish. Measure screen approach,

North Bay sweep, and bypass flow veiecities.

1997-C05 Effects of Wetlands Restoration on Environmental UC Davis Delta $546,171 $546,171 $125,385 $0 $0 Evaluate relationship ofphysisal, Completed purchase of mercury
chemical and biological gradients analyzer & have verified analytical

Methyl Mercury Levels Water Quality on methyl mercury production and methods. Field sampling & field
bioeccumuistien. Sample levels of sample analysis ongoing.Have
memury in bioindicator species completed 1st year summary
from vadous sites In the Delta.. report. Started mercury
Sample sedi,ment cores from methyistion experiments.
various sites and locations in the
Delta will be used in mercury
methyletion experiments. "
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CALFED No Project Title Projec~ C~tegory Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Fuading Monitoring Status

1997-C06 Contaminant Effects on Smelt Environmental UC Davis Delta $437,326 $437,326 $66,454 $0 $0 Evaluate the potential impact of Archived smelt analysis started.
Water Quality contaminants on Delta smelt. Sampling conducted in

Obtain samples and evaluate using cooperation wl IEP & analysis of
histopathology, genetic and otolith samples started.
analyses. Evaluate exposure of
young smelt to chemicel commonly
found in Delta.

1997-C07 Preventing Exotic Introductions Introduced & UC Sea Grant Landscape $222,830 $222,830 $38,708 $0 $63,885 Increase maritime industPJ First newsletter completed, first
from Ballast Water Undesirable Species Extension Program " members’ awareness of ballast video-conference & ballast forum

release issues and alternative held.
practices to reduce new
i~troduction into the Delta.
Participation and effectiveness
surveys.

1997-C08 San Joaquin River Reat-time Water Environmental DWR SanJoaquin $931,857 $93f,857 $0 $0 $0 Increese water user awaroness of Waterquatitysamptingend
Quality Management Program Water Quality . River- real time data and its beneficial anelysis ong.oing. San Joaquin

use. Survey pedicipation, use of River Rest-time Water Quality
data base and changes in load Forecast available on web to MOU
adjustmerds. Reduce water quality cesignerseachweek.
excursion in the SJ Delta system as
real time data is utilized. Measure
water qual~y cond~ons and
variances over time. Monitor New
Melones wateroperations for net
decrease in releases following a
forecast.

1 g97-C09 Developing a Genetic Baseline for Fish DFG San Joaquin " $387,003 $387,003 $0 $0 $600,000 Characterize the genetic makeup of (~ontract fully executed by 2/1/99.
San Joaquin Salmon Management/Hatche River SJ Fall run chinook salmon. Project has been delayed & they

Collect and analyze tissue samples have requested a time extension.ry                                                                                                      from populations over 3 year pedod. Genetic analysis started Aug 1999.

1997-C11    Gravel at Basso Bridge Habitat Restoration DFG East San $250,975 $250,975 $4,202 $0 $22,100 Improve the quality and quantity of All pern~its racoived. Construction
Joaquin spawning habitat, use, and complete. Monitoring started in

durab}lity. Redds survey; visual September 1999.
observation; carcass surveys - pre
and post project. Monitor channel
and geomorphic cheractedstics
(pebble counts, bul~ samples,

¯~ profiles), pre and post project and
overtime. Insert storage of gravel
will be transported dowhstream
over time to support downstream
habitats. -Monitor channel and
geomorphic charactedstlce (pebble
counts, bulk samples, protiles) at
downstream locations, pre and post
project,

1997-C12 Eva}uation of Altemative Pesticide Environmental UC Davis Landscape $957,781 $957,781 $122,130 $0 $746,827 Monitor wetar quality before and First Draft of Alternative Practices
Use Reduction Practices Water Quality . after outreach program to Matdxcompleta.

detarmineefficlancy of program. Education,outreach and Field
Studies ongoing.
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CALFED No Project Title Project Category Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring Status

1998-C01 Twitcheil Island Subsidence Study Habitat Restoration DWR Delta " $3,583,000 $3,583,000 $0 $0. $0 Evaluate techniques to reverse the Fully’ executed 5120199. Alt
subsidence of Delta island habitat, sub.contracts signed.
Monitor biomass accretions and
deposition of sediment over time,
and costs.

19984;02 Culture of Delta Smelt Fish UC Davis Delta $194,870 $194,570 $177,164 $0 $0 Develop culture methods to supply Physical improvements to site,
Management/Hatche a~l life stage of delta smelt for breodfish collection & rotifer
nj research studies. Cciisct data en culture, larval readng trials & post-

larvae size, weight, and food intake larval field collection complete.
for different water types, tank size, Final report due 10/29/99.
and water constituents.

1998-C03 Hamilton Wetlands Restoration Habitat Restoration Calif. Coastal Suisun $1,025,015 $1,O00,015 $502,396 $0 !,324,00D Restore subsided diked area to Completed the feasibility study,
Planning Conservancy and SF Marsh & upland seasonal and tidal wetland EIPJEIS, Hamilton Conceptual

BCDC North Bay habitats. Monitoring of site physical Restoretlan Plan. Bel Marin Keys
characteristics (elevatlan, contours, feasibilitystudy ongoing.
etc.) and hydrauIios. Water quality
monitoring (salinity, temperature,
and DOJ. Monitor vegatafion
development (extent, location,
composition, and density). Survey
of use by fish and wildlife.

1998-C04 Merced River Ranch Acquisition Habitat Restoration DFG East San $658,000 $658,000 $0 $0 $45,500 Protect and enhance d~arian, Combined with 98-C05 Basso
and Restoration Joaquin wetland and aquatic habitats, and Bridge land acquisition. Merced

provide supply of gravel for River Ranch appraisal expected to
spawning habitat projects, be completed 11199.

’1998-C.05 Basso Bri@e Land Acquisition Habitat Restoration DFG East San $172,500 $172,500 $0 $0 $0 Protect spawning riffles, and protect Working with Wildlife Conservation
Jeaquin and enhance riparian species. Board to contact property ovmers

and get properties appraised.

1998-C06 Water Quality Criteria for Environmental DFG Landscape $67,753 $67,753 $0 $0 $0 Develop water quality criteria for All toxicity tests and reports
IChisrpyrifos and Diazinon Water Quality ctorpyrifos and diaainon Conduct complete. Draft final report out for

(Designated Action) {oxislty test on ceriodaphr~le and peer review 10/99. Final report due
psysa 3/31/00. III

1998-C07 Fathead Minnow Toxicity Environmental CVRWQCB Landscape ,$400,000 $400,000 $0 $0 $0 Evaluate toxicity and water quality Draft report summeriaing existing
Water Quality in the Delta. Collect samples data on fathead minnow toxicity

quarterly from vadous river and completed. Draft workplan
slough sites in the Delta for completed. Subcontract with UCD
subsequent lab testing for for toxin’~ testing executed.
contaminants and toxicity (fathead
minnow larval growth and survival,
cededaphnle reproduction)

1998-C08 Algal Toxic’dy Environmental CVRWQCB Landscape $500,000 $500,000 $0 $0 $0 Evaluate toxicity and water quality Subcontract with UCD for toxicity
Water Quality in the Delta. Collect samples testing executed. Summaw report

quarterly from various dyer and on existing algae toxicity data and
slough sites in the Delta for workpisn in progress,
subsequent lab testing for
contaminants and toxicity.
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CALFED No Project Title Project Catego~., Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Fundiag Monito~og Status

1998-C09a Sediment Water Quality Environmental DPC Delta $24,000 $24,000 $0 $0 $0 Determine toxicity cfiteda and Technical Advisory Panels has
Water Quality sediment reuse potentia~ to develop been selected by DPC. First

a Delta Dredging Reuse Strategy. Meeting scheduled for 11/9/99.
Will monitor sediment constituents
as pilot projects are developed.

1998-C09b Sediment Water Quality Environmental DFG Delta $276,000 $276,000 $0 -$0 $0 Same as 98-C09a Signed task order for year one
Water Quality work.Helped select Technical

Advisory Panel.

1998-C09c Sedi.meat Water Quality Environmental RWQC Delta $200,000 $200,000 $0 $0 $0 Same as 98-C09a Signed task order for year one
Water Quality work, Helped select Technical

Advisory Panel.

1998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 $800o(~0 $0 $0 $0 " Develop a Comprehensive Draft report complete 6/99.
M̄onltedhg and Research Prograrn Developing =white papers" in
for CALFED. partnership with ERPo Wtr Quality

Progrsm/CMARP Drinking Wtr
Workshop held 8/99. Report
describing baseline monitoring
elements in progress.

1998-C11 Chinook Salmon Movement in the Fish DFG San Joaquin $285,000 $285,000 " $0 ~ $0 $0 ¯ Evaluate fish migration and delays Due to staff changes and delays in
Lower SJR and South Delta Managemoot/Hatche River through lower San Jcaquin River obtaining equipment project w~ll

~Y and south Delta as potentially require time extension.
impacted by South Delta
Temporary Barriers, Head of Old
River Bar~er andlor tow DO levels.
Track movement of ultrasonic
tagged adults.

1998-(312 Genetic Compariso~ of Steelhead Fish USFWS North $45,493 $45,493 $0 $0 $0 Evaluate alternative steelhead Contract signed 11/10/99.
Stocks in Clear Creek Management/Hatche Sacramento stocks for future restoddng of Clear

ry Valley Creek. Collect tissue samples for I
ge. netic evaluation.

1998-C13    Spawning Areas of Green Sturgeon Habitat Restoration USFWS Sacramento $60,801 $60,801 $0 $0 $0 " Characterization of Green Sturgeon Contract signed 11110!99. III
in the Upper Sacramento River River habitat and life history patterns in "

the upper Sacramento River.
Sun/ey of spawning areas.

1998-(314 Monitoring Spdng and Winter-run Fish USFWS North $150,009 $150,000 $0 $0 $0 Evaluate life history charectedstics Contract signed 11110/99.
Chinook Salmon and Steathead in Mansgement/Hatohe Sacramento for spring and winter run chinook
Battle Creek ry Valley and steelhead in Battle Creek. Fish

counts, snorkel surveys, juvenile
monitoring using screw traps.
Genetic data for species.
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CALFED No Project Title Project Category Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring Status

19~8-C15 Biological Assessment of Green Fish UC Davis Landscape $241,000 $241,000 $64,657 $0 $0 Identify the biological Work on all tasks ongoing.
Sturgeon in the Sacramento-San Management/Hatche charecterist~cs of green sturgeon.
Joaquin Watershed ry Behavioral and tolerance limits to

temperature ranges for various size
fish. Biological examination of
reproduction system and function.
Genetic data for GS and white
sturgeon. Examine Embryo
samples to measure developmental
process over time and varying river
conditions.

~ 998-C16 Developing a MathodOIogy to Rsh DFG Delta $200,000 $20~},000 $0 $0 $0- Evaluate effectiveness of barge    Contract executed 12/6/99.
Accurately Simulate Entrainmant of Screen/Passage sampling in estimating existence of
Fish fish at/near diversion locations.

Perform fish-friendfy pump
sampling and diversion net
sampling at various times.

199g-c01    Cosumnes River Feesib$ty Study Habitat Restoration The Nature Easts~le $400,000 $0 $0 $0 $0 Feasibility Study of Ecosystem Working with corps to refine
Consentancy Delta Restoration opportunities on the Project Study Plan (PSP) Draft

Tributaries Cosumnes River. PSP should be submitted for ~’)
CALFED review 12/21/99. Waiting
for completion PSP to finalize their        14~
role in implementing the plan.

1999-(302 Mokelumne River Feasibility Study Habitat Restoration EBMUD Eastaide $400,000 $400,000 $0 $0 $0 Feasibility Study of Ecosystem Working with corps to refine
Delta Restoration opportunities on the Project Study Plan (PSP) Draft ~1Tributaries Mokelumne River. PSP should be submitted for

CAl..FED review 12/21/99.
~

Summary for’Contracting Agency’ = PROP 204 (32 detail records)
~

Sum $18,242,225 $17,817,225 $5,012,155 $6,545,03~ $9,178,312
I

Summary for ’State/Fed/Stake’ = 1 (77 detail records)

Sum $52,571,295 $46,816,607 $16,112,799 $6,800,03~" $11,’357,412
III

DJFG
2000-G01 Dissolved Organic Carbon        Environmental     USGS             Landscape $1,030,000          $0            $0         $0         $0                             Waiting for approval

Release - Delta Wetlands Part 2    Water Quality

PROGRAM SOUTH DELTA PLANNING Habitat Restoration Delta $1,000,000 Waiting for approval of $1,000,000
PROGRAM

Summary for ’Contracting Agency’ = DFG (2 detail ~ecords)

Sum $2,030,000 $0 $0 $0 $0

NRCS
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CALFED No Project Title Project Catego~, Applieat~ Geo Area Approved Obligaled Expended CI/PIA Funding Other Funding Monitoring Stfaus

1998-R01 Small Diversion Fish Screen Fish NRCS Delta $900,000. $900,000 $24,070 $0 $0 Reduce entrainment of outmigrating Funds will be used to complete
Program Screen/Passage and resident fish. Measure screen existing projects. Nevi projects will

approach, sweep, and bypass flow be recruited through NRCS
velocities, process.

1999-R01    Floodplain Easements; Lower Habitat Restoratian NRCS East San $1,545,000 $1,500,000 $0 $0 1,500,000 Acquire and restore area prone to Contract beiog prepared. Project
Tuolumce and San Joaquin (DAg) Joaquin flood damage. Monito.r vegetation underway.

and wildlife populations.

2000-R01 Sacramento River Small Diversion Fish FamilyWater Alliance Sacramento $322,081 $0 $0 $0 $0
Fish Screen Program - Mechanical - Screen/Passage River
Monitoring and Maintenance Project

Summary for ’Contracting Agency’ = NRCS (3 detail records)

Sam $2,767,081 $2,400,000 $24,070 $0 $1,500,000

USBR
1997-B01 Watershed Watershed USFS Butte Basin $371,000 $371,000 $147,013 $0 $69,000 Existing long-term con,dit~on Updating road mapping. Consulted

Improvements/Sediment Management monitoring program in-place with MNFS, 1/2 mile road
Stabilization (Deer, Mill, Antelope removed. O
Creeks)

1997-B02 Sedimentation Movement and Habitat Restoration USGS Delta $1,046,010 $1,046,010 $242,800 $0 $0 Describe the movement and Contract executed 3/16/98 for
Availability and Monitoring in the avatlabii’rbJ of sediment in the Delta, $587 000. Contract executed
Delta as needed for habitat restoration. 5121/98 for $460.000.

Monitor sediment transpod
(suspended load and bedload) at
several locations.

1997-903 Li~n"y Island Acquisition Habitat Restoration USFWS Delta $8,926,000 $8,747,000 $8,563,784 $25,000 $0 Protect and restore tidally Property acquired 9199. 0
Influenced wetlands, riparian
corridors, and upisnd habitats. IMeasure distribution of habitats and
spac~es popuistlons. III

1997-B04 Acquisition and Re.oration of " , Habitat Restoration USFWS San Joaquin $10,647,000 $10,6471000 $1,831,129 $0 9,353,000 Protect and restore lands, fipadan One parcel acquired, apprai~als
Refuge lands (S JR NWR) River corridors, and ether wetland underway on other parcels.

habitats. Measure distribution of CloSure expected soon.
habits and species populations.

1997-B05    Bear Creek FIcedplain Eestoration Habitat Restoration USFWS San Joaquin $334,000 $334,000 $334,408 $0 $80,000 Protect an~ enhance riparian, Hydraulic modeling underway.
Demonstration Project (SLNWR) River floodplain and wetland habitats.

Measure distribution of habitats and
species populations.

1997-B06 Assessment of Organic Matter in Environmental USGS Landscape $1,440,649 $1,440,649 $1,083,493 $0 $0 Evaluate habitat influences on the Contract executed 3116/98 for
the Habitat and its Relationship to Water Quality production and ut~izatlon of organic $517,000. Contract executed
the Food Chain matter as food sourc~ in the Delta, 7/22/98 for $833,000. Project

and improve modeling capabilities, underway..
Oblain or reeasura food quality and
quantity from various locations and
habitat types
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CALFED No Project Title Project Calegory Applicant Geo Area Approved Obfigated Expended CVPIA Funding Other Funding Monitoring Status

998-901 Richter Brothers Screen, Phase I Fish Richter Brothers Sacramento $49,000 $49,000 $0 $0 $0 Reduce entrainment of outmigrating Feasibility Study completed.
fish. Measure screen approach,

Screen/Passage                      River                                                                       sweep, and bypass flow velocities.

1998-B02 Boeger Family Farm Screen - Fish Boeger Family Farms Sacramento $15,000 $15,000 $13,811 $0 $0 Reduce entrainment of outmigrating Draft feasibility study completed.
fish. Measure screen approach,Feasibility Study Phase I          Screen/Passage                      River                                                                       sweep, and bypass flow valocitles.

1998-B03 ACID Rsh Passage Fish Anderson-Cottonwood Sacramento $325,000 $325,000 $325,0,00 $0 $50,000 Reduce entrainment of outmigrating Completed.
Screen/Passage Irrigation District River fish. Measure screen approach;

sweep, and bypass flow velocities.

998-905 Sand and Salt Creek Watershed Environmental Colusa County. Co,usa Basin $598,633 $598,633 $46,000 $0 1,508,000 Evaluate d’~ferant applisafice Baseline data gathered.

Project Water Quality Resource practices and vegetation conditions
Conservation District on impact to level of surface runoff .

of OP pesticides and sediments.
Water quality and flow
measurements in runoff adjacent to
sites. Eva|uate if stable gra.de
conditions wJ,il reduce erosion. Site
er~’mn monitoring, pre and post
project.                                                   ~,-

1998-607    Evaluatisn of Selenium Sources, Environmental USGS Delta $1,627,117 $1,588,709 $928,662 $0 1,190,655 Evaluate sources.~)f selenium at Project underway.
various t’~nes and incations.Levels, and Consaquencos in the Water Quality

Delta Collect end analyze water column
samples. Evaluate impact of
selenium on critical prey/indicator
species at various times and
Iosatiens, and relate to impacts on
species of concem. Collect and
analyze selected prey/indicator                                   ,
species. Measure levels and
kinetics in species of concom under I
controlled uptake conditions, I

1998-B08 Cache Slough Habitat Enhancement Hablt~t Restoration RD No. 2060 Delta $85,000 $85,000 $11,685 $0 $0 = Restoration of levee using Topographic survey compisted. III
environmentally friendly
approaches. Sediment
deposition/accretion and
topographic surveys, pre and post
project. Survey of vegatation
survivorship, diversity and growth at
various increments of time.
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CALFED No Project Title Project Category Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring Status

1998-B09 IPM Padnership to Improve Water Environmental Central Contra Costa Suisun $266,0,00 $266,000 $107,754 $0 $191,000 detrimental Increase awareness impacts and of users mitigations toTrained    Scripted Master and filmed Gardeners. training video.

Quality in Suisun Bay and Local Water Quality Sanitary District Marsh &
Creeks ’ North Bay approaches. User survey on

participation, value, and product
sales pre and post implementation.
Reduce the runoff levels as a result
of implementation. Concentration
of OP pesticides in influent of waste
water, and may have urban creek
water quality measurements, and
compare pre and post project.

1998-B10 Invantory of Forest Road Systems, Watershed USFS " Eastside $45,320 $45,320 $8,090 $0 $0
toDeVel°pwatershedrasforati°n planreduce erosion. MonRor aquatic Updating roadmapp.ing.

Cat Creek Watershed Management Delta habitat and channel characteristics,Tributaries water chemistry and species
population/use.

1998-Bll Woodbridge Fish Screen and Fish Woodbridge Irrigation Eastslde $1,565,600 $1,565,6~ $0 $0 $O Increase upstream passage of Draft EIPJEIS completed,
¯ returning adults. Reduce

Passage Screen/Passage D~stdct Delta entrainment of outmigrating fish.Tributaries Measure.screen approach, sweep,
and bypass flow velocities.

1998-B13 Nape River Wetlands Acquisition Habitat Restoration Nape Coun~ Land Suisun $1,073,513 $1,073,513 $920,000 $0 $0
wetlandProtect andhabitat.restoreMonitornative marsh Executed 9/24/98.

Trust Marsh & vegetation, fish and wildlifeNorth Bay populations.

1998-Bt4 Bacterial treatment of Selenium in Environmental UC Berkeley West San $1,148~326 $1,148,326 $489,304 $0 $0 Demonstrate the effectiveness of Pilot treatment plants operating.
m[croalgae as a substrate for

the Panoche Drainage Water Quality Joaquin nitrate and selenium reduction in
agricultural discharge water.
Treatment effectiveness and
operational issues. Costs of Iprocess, to estimate costs for full
scale operation. III

1998-B15 Evaluation of Tagging Data Fish Northwest Marine Landscape $63,~,500 $625,000 $127,584 $0 $0 Evaluata feasibility and benefits for Evaluation reports in progress.
mass marking techniques. Data

Management/Hatche Technology Inc review on tagging and recovery.
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CALFED No Project Title Project Category Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring Status

1998-B16 Battle Creek Screens and Fish Fish USBR North $395,00,0 $395,000. $10,688 $0 $0 Increase upstream passsge of Competed topographi~ survey.
Passage Screen/Passage Sacramento returning adults over barriers to Also funded with 97-M02

Valley make habitat available for spawning
and rearing. Video observatio~ and
radiotag tracking at the CNFH fish
ladder. Mon~r and estimate
populations via snorkel, carcass
counts, redd and aerial surveys.
Messure relative abundance,
distrioution and emigration timing of
juveniles via screwtrap.. Measure
and evaluate fish injury with CNFH
passage using organosomatic
index. Measurement of flow and
velocity at various stage heights to
determine pmformanca and
reliability to design standa~ls.
Preclude passage of hatshery fish
during their return to the hatchery.
Direct observations at weir and
upstream; tracking of radio tagged

¯~ fish. Increase riverine habitat
quality and quantity (flow). Reduce
entrainment of outmigrating fish.
Measure screen apprsach, sweep,
and bypass flow velocities.

1998-B17 Cosum~es Floodplain Acquisition Habitat Restoration The Nature Eastside $3,500,000 $3,500,000 $3,500,000 $0 3,500,000 Restore and improve floodplain    Prepedies acquired 12/98.
and Restoration Conservancy Delta functions. Restore riparian and    Complated

Tributaries wetland vegetation. Monitor
vegetation, fish and wildlife
populations.

1998-B21 Anadromous Fish Passage at Fish DWR Butte Basin $1,280,000 $1,280,000 $0 $0 $0 Reduce entrainment of outmigrating Agmemest being prepared.
Clough Dam on Mill Creek Screen/Passage fish¯ Measure screen approach,

sweep, and bypass flow velocities.

1998-B22 Fish Passage Improvement Project Fish Tehama-Colusa Canal Sacramento $340,600 $340,600 $148,715 $0 $0 Similar to 98-B16 Field study completed.
at the Red Bluff Diversion Dam Screen/Passage Authority River

1998-B23 Steelhead and Chinook Salmon Fish Natural Heritage O~tside $178,200 $0 $0 $0 $0 Increase upstream passage of    Agreement sent 3/16/99.
Fish Passage Barrier Remediafion Screen/Passage Institute et. al. CAt.FED returning adults. Measure physical
on the Guadulupe River Region configuration and velocities.

Observation of upstream migration.

1998-B24 ACID Fish Passage and Fish Fish " Anderson-Cottonwood Sacramento $860,000 $860,000 $774,763 $0 $0 Protect and restore tidally Complete.
Screen Improvement Project, Screen/Passage Irrigation District River influenced wetlands, @arian
Phase II, Final Design "corridors, and upland habitats

1998-B25 Cosumnes River Salmoid Ban’ier Fish Foundation of Eastslde $188,255 $188,255 $32,532 $0 $188,255 Increase upstream passage of I~ermits submitted.
Program Fishery Screen/Passage Califumia DaM returning adults. Pre and Post

Tributaries project monitoring of spatial and
temporal spawning distr[bulton and
spawning habitaL
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CALFED No Project Title Project Category Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoriug Status

1998-B26 Boeger Family Farm Fish screen Fish Boeger Family Farms Sacramento $139,500 $139,500 $0 $0 $139,500 Reduce entrainment of outmigrating Agreement being prepared¯
Phase I1: Construction " Screen/Passage River fish. Measure screen approach,

sweep, and bypass flow velocities. ’

1998-B27 Hastings Tract Fish Screen Phase Fish , Hastings Island Land Delta $271,250 $0 $0 $0 $271,750 Reduce entrainment of outmigreting Agreement being prepared.
11: Cons~’uction Screen/Passage Company fL~h. Measure screen apprea,ch,

sweep, and bypass flow velocities.

1998-B28 City of Sacramento Fish Screen Fish ¯ City of Sacramento Sacramento $654,500 $0 $0 $745,000 $0 Reduce entrainment of outmigreting Agreement being prepared.
R~placement Project Phase 2 - Screen/Passage River fish. Measure screen approach,
Design sweep, and bypass flow velocities.

1998-B29 Amedcan Basin Fish Screen and Fish Natamas Mutual Water Sacramento . $200,000 $200,000 $0 $200,000 $0 Reduce entrainment of outmigratiog Agreement being prepared.
Habitat Improvement Project Screen/Passage Company River fish. Measure screen approach,

sweep, and bypass flow velocities.

1998-B30 San Joaqui.n Valley Saknonids in Education DFG San. Jcaquin $3,000 $0 $0 $0 $0 Increase student awareness of Executed.
the Classroom Program River issues and needs of aquatic and
Enhancement terrestrial natural resources.

1998-B31 Traveling Film Fastival/H~ren Education I~dependent Landscape $54,000 $54,000 $54,000 $0 $0 Increase pu,blic awareness of Exhibits in several locations have
Booth/Video Archive Documentary Group issues and needs of functional river occurred. ,~-

system.

1998-B32 Environmental Agriculture Education Committee for Landscape $28,000 $28,000 $14,090 $0 $0 . Increase farmer awareness of Two conferences held
Conferences and Field Tours Sustai.nab~e Agriculture issues and needs of functiocat river

system.

1998-B33 Sacramento River, Headwaters to Education Sacramento River ’ Sacramento $49,640 $49,640 $21,907 $410,000 1,082,500 Increase public awareness of Bird m.onitoring program expanded
the Ocean, Public Information and Discovery Center River issues and needs of functional dyer
Education system.

1998-B34 Discover the Flyway Education Yolo Basin Foundation Delta $49,000 $49,000 $0 $0 $’0 Increase student awareness of Expanded program by 2000
wetlands and wqdlife issues in the students per year. I
Ycio Basin. I

1998-B35 The Butte Creek Watershed Education CSU, Chice Butte Basin $33,000 $33,000 $0 $0 $0 Increase public awareness of Initial workshop held. III
Educational Workshops and Field issues and needs of aquatic and
Tours Sedes terrestrial natural resources.

1998.B36 Bay-Delta Environmental Educatlan~ Water Education Landscape $40,000 $40,000 $0 $0 $9 Increase public awareness of 23 reporters taken on tour.
Restoration Education Program Foundation environmental issues in the Bay-

Delta.

’1998-B37 The Vi~tual Sciel~ce Center and. Education The Delta Science Suisun $0 $0 $9,598 $0 $0 increas~ public awareness of Project cancellad.
Hands-on Leaming Programs Center at B~J Break Marsh & ¯ environmental issues in the Bay-

North Bay Delta.

1998-B38 Water Hyacinth Education Pregrem Education Sa~’amento Regional Delta $9,600 $0 $0 $0 $0 Increase public awareness of Flyer prepared.
Co.unty Sanitation issues related to release of
District hyacinth.
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CALFED No Project Title Project Category Applicant Gea Area Approved Obligated Expended CVPIA Funt~ng Other Fun~q/tg Monitorlag Status1998-B39 Water Challenge 2010 Education San Francisco Bay    Landscape $64,500 $64,500 $0 $0 $15,000 Increase public awareness of Executed 315/99,Model Visitor Center,
USACE environmental and water

management issues in the Bay-
Dolts.1998-B40 Tuolumne River Natural Resources Education City of Modesto East SanProgram $55,255 $55,255 $0 $0 $0 Increase pu,blic awareness of Design concept under refinementJoaquin
issues and needs of" river system° environment.1999~01 Battle Creek Salmon and Steelhead Fish PG&E North $28,000,000 $28,000,000 $464,877 $0" $0 Increase upstream passage of

Restoration Project Screen/Passage Sacramento Contract being prepared. Program
¯ Valley winter-run salmon and spring-run supervisor hired.

salmon1999-B02 Lower Butte Creek Project Phase II Rsh Ducks Unlimited, inc. Butte Basin $775,000 $75g,000 $0Screen/~assage $0 $0 Increase upstream passage of Contract being prepared. MOU
returning adult s. Reduce prepared.¯ entrainment of outmigrafing fish,1999-B03 ACID Fish Passage and Fish Fish An.demon-Cottonwood Sacramento $5,253,000 $5,100~19 $2,433 $0 $0 In.crease upstream passage of

Screen Improvement Project, SereerdPessage Inigation District RiverPhase lit Contract being prepared.
returning adults. Reduce
entrainment of eut~igrat~ng fish.
Measure screen approach, sweep,
and bypass flow velocitP...s.
Eva~u*-te the impact of shallow
water restoration actions on water
quality. Collect and conduct
physical/chemical analysLs of’water
and soi~ samples.1999-B04 Merced River Salmon Habita! Habitat Restoration DWR East San $130,0,00Enhancement; Lower Stone $0 $0 $0 -$0 Reduce entrainment of outmigrating Contract being prepared.Jcequin
fish. Measure temperature and fish
distribet[on and abundance.lggg-B05 Mereed River Salmon Habitst Habitat Restoration DWR East San $1,586,350Enhancement; Ratzlaff Reach $2,348 $0 $0 $0 Same as 99-B04Joaquin COntract being prepared. Project

underway.1999-B06 Assessment of Ecological and Environmental CSU, San Jose Landscape $3,800,000Human Health Impacts o~ Memury Water Quality $0 $0 $710,000 "Determine bioavaifable sources of Contract being prepared.in the Bay-Delta Watershed
mercunj in the Bay-Delta
Watershed. Obtain data on
mercury levels in fish and complete
pilot mine remediation feasibility

¯ . studies.1999-B07 Fish Passage Improvement Project Fish Tehama-Colusa Canal Sacramento $1,030,000 $0 $0 $0at the Red Bluff Diversion Dam Screen/Passage Authority River Contract being prepared.
1999-B08 Improve Upstream Ladder & Barrier Fish USFWS North $1,713,302 $0 $0 $0Weir @Coleman Nat~ Fish Screen/Passage SacramentoHatche~ at Battle Creek Contract being prepared.

Valley
1999-B09 Development of Implementation Habitat Restoration Surface Water Feather $176,130 $0 $0 $0Plan for Lower Yuba River

Resources, Inc. River & Contract being prepared.Anadromous F~sh Habitat
Restoration Suffer Basin
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CALFED No Project Title Project Category Applicant Geo Area Approved Obligated Expended CVPIA Fumffng Other Funding Monitoring Status

19gg-BlO Species & Commun~ Pretil~s of Environmental Friends of S.F. Estuary Suleun "$45,320 $0 $0 $0 Contract being prepared.
the SF Bay Area Wetlands Water Quality Marsh &
Ecosystem Goals Project North Bay

1999-B11 South Napa River Tidal Sloug,h & Habitat Restoration City of American Sulsun $1,565,600 $0 $0 $0 Contract being prepared.
Floodplain Restoration Project Canyen Marsh &

North Bay

t999-B12 Ripadan Corridor Acquisition & ~ Habitat Restoration USBLM Sacramento $2,240,250 $0 $0 $0 2,000,000 Contract being prepared.
Restora~n Assessment River

1999-B13 Understanding Tidal Marsh Habitat Restoration Univ. of Washington ¯ Della . $1,073,513 $0 $0 $0 Contract being prepared.
Resto.ratid~ Processes & Patterns

1999-B14 Biological Ag Systems in Cotton- Watershed Sustainable Cotton Landscape $473,800 $0 $0 $0 . Contract being p~-epared.
BASIC-Reducing Synthetic Management Project
Pestickles & Fertilizers in the N. SJ

1999.B15 Duncan/Long Canyon’Paked - Watershed Placer Co Water American $86,108 . $0 $0 $0 Contract being prepared.
Watershed Project Management Agency River Basin

1999-B16 Determination of the Causes of Envimnmentai DWR San Joaquin $892,400 $0 $0 $0 Contract being pmpered.
Dissolved Oxygen Depletion in the Water Quality River
SJ River

1999-B17 Dlssoived Organic Carbon Release Environmental USGS Della $1,434,449 $0 $0 $0 Coat ract being prepared.
.from Delta Wetlands, Part 1 Water Quality

¯ 1999-B18 Evaluation of Potential Impacts of Introduced & DWR Delta $152,233 $0 $0 $0 Contract being prepared.
Chinese Mitten crab on Benthic Undesirable Species
Comm. In the Delta

1999-B19 Health Monitoring of Hatchery &    Fish USFWS San Joaquin $38,996 $0 $0 $0 Contract being prepared.
Natural Fall-run Chinook in SJ River Management/Hatche River

1999-B20 Sacramento River Discovery Center Education. Sacramento River Landscape $39,552 $0 $0 $0 Contract being prepared.
Discovery Center

1999-B21 Estuary Action Challenge Education Earth Island Institute LanAscape $51,500 $0 $0 Contract being prepared.
Environmental Education Project

1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $0 $0 $0 Contract being prepared.

1999-B23 The Learning Watershed Project Education American River American $56,907 $0 $0 $0 Contract being prepared.
Watershed Institute River Basin

1999-B24 Traveling Film Festival Exh~it " Education Independent Landscape $51,500 $0 $0 $0 Contract being prepared.
Documentary Group

1999-B25 River Studies Center Exhibits & Education SJ River Parkway & San Joaquin $70,467 $0 $0 $0 Contract being prepared.
Programs Conservation Trust River
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1999-B26 1999~2000 Bay-Delta Education Education Water Education Landscape $33,269 $0 $0 $0 Contract being prepared.

Program " Foundation

1999-B27 Watershed Educational Training Education Colusa County Landscape $13,390 $0 $0 $0 Contract being prepared.
Resource
Conservation District

1999-B29 San Joaquin River Pilot Project Environmental Friant Water Users San Joaquin $2,575,000 $2,575,000 $0 $0 $0 Contract executed.
Water Acquisition Authority River

1999-B30 Water Acquisition Environmental Oekdais & S. San East San $3,090,000 $3,090,000 ¯ $3,007,488 $0 $0 Contract being prepared.
Water Acquisition Joa,quio I.D. Joaquin

2000-B01 City of R~dding Water Utility Fish Fish City of Redd[ng, Dept Sacramento $510,262 $0 $0 $0 $0 Waiting for approval
Screen RehabStation Screen/Passage of Public Works River

2000-B02    Maxwell Irrigation District Tuttta Fish Maxwell Irrigation Sacramento $440,737 $0 $0 $0 $0 Waiting for approval
Pump Relocation Project Screen/Passage District River

2000-B03    Culture of Delta Smelt Phase II & III Fish UC Davis LandscaPe $576,229 $0 $0 $0 $0 Waiti,ng for approval
Management/Hatche

2000-B04 ’ Focused Action to Develop Habitat Restoration Natural Heritage San Joaquin    $304,803 $0 $0 $0 $0 Waiting for approval
Ecologically-based Hydrologic Institute River
Models and Water Mangement
Strategies in the San Josquln B~sln

2000-B06 Biological Assessment of Green Fish UC Daivs, Wildlife,    Landscape $211,164 $0 $0 $0 $0 Waiting for approval
Sturgeon, Phase II Management/Hatche Fish & Conservation

PROGRAM RSH PASSAGE PROGRAM Fish Landscape $2,088,000
Screen/Passage I

PROGRAM BAY-DELTA EDUCATION Education Landscape $34,007 Ill
PROGRAM

PROG~I ENVIRONMENTAL WATER Environmental Landscape $9,835,000
ACQUISITION PROGRAM Water Acquisition

Summary for ’Contracting Agency’ -- USBR (77 detail records)

Sum $109,091,221 $80,565,077 $23,218,428 $I,380,000 $20,348,660

USCOE
1998-A01    Prospect Island Habitat Protection Habitat Restoration Delta $2,000,000 $2,000,565 $1,689,000 $0 $0 Repair levee breach and pump out ProjeCt complete.

Project island

1699-A01 Inundation of a Section of the Yolo Habitat Restoration Natural Heritage Delta $820,679 $1,200,000 $12,226 $0 $0 Contract being prepa,md
Bypass to Restore Secramanto Institute
Splittail & Other Native Species
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|

’1999-A02    Prospect Island Moni.toring Project Habitat Restoration DWR Delta $915,g00 $1,078,412 $9,810 $0 $0 Restore 1,300 acres of shallow Contract being prepared
water habitat. Monitor tish, wildlife,
water quality, vegetation,
sediments, nutrients and benthic
communities.

PROGRAM HABITAT RESTORATION/FLOOD Habitat Restoration Delta $379,321 $0 $12,000 $0 $0 CALFED has identitied this Developing strategy. O~e Project
CONTROL BYPASSES PROGAM program to fund Flood Control under this program select through

Bypass habitat projects. They are the current PSP. (99-A01)
now developing a strategy for
implementation. $1,200,(~00 total.

Summary for "Contracting Agency’ = USCOE (4 detail records)
Sum $4,115,000 $4,278,977 $1,723,036 $0 $0

USEPA
1997-E01 Watershed Plan (Big Chico Creek) Watershed B.k3 Chaco Creek Butte Basin    $422,830 $422,830 $169,132 Reduce impacts of past and $127,517 will be obligated in April.

Management Watershed Alliance ongoing land use practices to EPA watershed funds.
enhance aquatic habitats Conduct
riparian and geomorphic surveys,
pre and post pmjecL

1997.-E02 Watershed Planning (Deer Creek) Watershed Deer Creek Watershed Butte Basin . $196,554 $196,554 $78,622 $231,000 Reduce/and use practices Executed.
Management Conservancy, CSU detdmentel to aquatic

Chico environments. Monitor water
quality.

1998-E~)1 Naps River Watershed Watershed Naps County Suisun $252,000 $252,000 $213,317 $0 $0 Protect and enhance the dparian Executed 5/29/98.
Management Resource Marsh & and riverine habitats. Monitor

Conservatioh District North Bay habitat characteristics,
geomorpbelogy and bank stability,
flow/runoff, species assessments,
and water quality. Facilitate
broadbased local stakeholder group
in development of watershed plan.
Develop river model to assess
alternative scenarios. Collect flow
and channel/geomorphology data.

1998-E02 Sonoma Creek Watershed Watershed Southern Sonoma Suisun $302,000 $302,0~0 $115,828 $0 $0 Protect and enhance the dpartan Executed 5/29/98.
Mana~gement County Resource Marsh & and riverine habitats. Monitor

Conservation District North Bay rive~ns conditions: gravel,
temperature. Ripadan monitoring
and non natk, e control. Implement
environmentally-raspons~le
vineyard management practises.
Monitor water quality and habitat
characteristics. Increase public
awareness of issues and needs of
aquatic and terrestrial natural
resources. Increase upstream
passage of returning adults.
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1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Sulsun $76,000 $76,000 $0 $0 $200,000 Evaluate restoration and Completed. Final repod completed
Institute Marsh & rehabilitation needs of region.

North Bay

1g98-E04 Petaluma River Watershed Watershed Southern Sonoma Suisun $220,000 $220,000 $11.218 $0 $0 Evaluate and implement restoration Completed review of on-going
Restoration Pregram Management County Resource Marsh & and rehabilitation needs of the projects on’Pataluma River.

Conservation Distdct North Bay region. Wtrshed Council formed &
Enhancement Plan published.

1998-E05 Cottonwood CreekWatershed Watershed Cottonwood Creek Cottonwood $161,000 $161,0Q0 $20,413 $0 $0 Facilitate broedbesed local Wtrshed coordinator hired.
Group Formation Management Watershed Group Creek stakeholder group in development

ofwatsrshed plan. Evaluate
restoration needs of region.

1998-E06 Battle Creek Watershed ~ Watershed Battle Creek North $145,000 $145,000 $0 $0 $0 Facilitate broadbased local Hired program manager.
Stewardship Management Watershed Sacramento stakeholder group in development

Conservancy Valloy of watershed plan. Improve
watershed practices to reduce
detrimental irn.pa.cts on aquatic
habitats.

1998-E07 Local Watershed Stewardship:~ Watershed Friends of Corte Outside $47,500 $47,500 $19,427 $0 $0 " Develop steelhead restoratio~t Developed QA/QC plan. Installed
Steelhead Trout Plan . Management Medera Creek CALFED plan. Collect fish habitat and 29 thermographs.

Watershed Region population information and
thermograph data.

~ 1998-E08 Cold Water Fisheries and Water Watemhed City of San Jose Outside $200,000 $200,000 $0 $0 $0 Evaluate restoration needs of EPA executed a cooperative
Quality Element Management CALFED region, agreement with NFWF in February

Region to manage these 14 watershed
projects, A NFWF subagreement

1998-E09 Merced River Corridor Restoration Watershed Stillwater Sciences & Bast San $300,000 $300,000 $120,295 $0 $0 Facilitate broadbaced local       Prepared draft reports and began
Plan Management Merced Co. Joaquin stakeholder group in develepm~nt mapping analysis.

Iofwatershed plan. Evaluate
restoration needs of region, Ill

1998-E10 South Yuba River Coordinated ¯ Watershed DPR Feather $264~000 $264,000 $0 $0 $0 Faciittate broadbased local . Recruiting project manager. Met
Watershed Management Plan Management River & stakeholder gin.up in development with agencios.

Sutter Basin of watershed plan. Evaluate
restoration needs of region.

¯ 1998-Ell Watershed Restoration Strategy for Watershed Yolo Basin Delta $244,188 = $244,188 $54,610 $0 $0 Faca~lltata broadbesed local First watarshed v~orkgroup
the Yolo Bypass Management Foundation, Inc. stakehoIder group in development meeting has occurred.

of watershed plan. Evaluate
restoration needs of region.

1998-E12 Proposal to Develop Local Watsrshed San Joaqutn County Eastside $159,000 $159,000 $62,724 $0 $0 FacState braadbased local Watershed ceerdinator hired.
Watershed Stewardship Plan for Management Resource Delta stakeholder group in development
the Lower Mokelumne River Conservation Dlstdct Tributaries of watershed plan, Evaluate

restoration needs of region.

1-998-E13 Union School Slough Watershed Watershed National Audubon Yolo Basin $636,000 $636,000 $51,204 $0 $0 Develop and implement r[padan Program manager & restoration
Improvement Program Management Baciety - California restoration project on farms. Water ecologist hired.

quality and habitat surveys
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=1998-E14 American River Integrated Watershed Placer C0un~ Amedcan $220,750 $220,750 $15,507 $0 $0 Evaluate restoration needs of Recruiting staff. Meeting with
Watershed Stewardship Strategy Management Resource River Basin region, stakeholders and agencies.

Conservation District

1998-E15 Sulphur Creek Coordinated Watershed Sacramento North $23,828 $23,828 $3,598 $0 $0 Facilitate broadbased local Initial meetings have occurred.
Resource Management Planning Management Watershe.ds Action Sacramento stakeholder group in Presentation made to City of
Group Group Valley implementation of restoration Redding Planning Commission

activities.

1998-E16 Lower Putah Creek Watershed Watershed Solano County, Yoio Basin $100,500 $100,500 $0 $0 $0 Facilitate broadbased local EPA executed a cooperative
Stewardship Program Management Department of stakeholder group in development agreement with NFWF in February

Environmental of watershed plan. Evaluate to manage these 14 watershed
Management restoration and rehabilitation needs projects. A NFWF sub-agreement

of region, is expected.

lggS-E17 A~hambra Creek Watershed CRM’P Watershed Contra Costa Suisun $138,500 $138,500 $28,262 $0 $0 Facilitate breadbased local Started GIS mapping analysis.
Program Management Resource Marsh & stakeholder group in development

Conservation District North Bay of watershed plan. Evaluate and
implement restoration and
rehabilitation needs of region.

2000-B05 Adaptive Real-Time Water Quality Environmental Grassland Water Sacramento $671,900 $0 $0 $0 $0 Weiting for approval
Management of Seasonal Wetlands Water Quality District River
in the Grassland Water Distdct

2000-E01 Last Chance Creek Watershed Watershed Feather River Coord. Feather River $1,009,400 $0 $0 $0 $0 Waiting for approval
Resto.rstion Project-Ferris Meadow Management Resource Mgmt-
Reach-Feather River Coordinated Piomee Cerp
Resource Managern~nt (FR-CRM)

2000-E02 Panoche~ilver Creek Watershed Watershed Westside Resource West San . $873,440 $0 $0 $0 $0 Waiting for approval
Manaement/Action Plan Management Conservation District Jcaquin

2000-E03 Cottonwood Creek Watershed Watershed Cottonwood Creek Cottonwood $360,500 $0 $0 $0 $0 Waiting for approval
Monitoring and A.~. essment Management Watershed Group Creek

2000-E04 Sonoma Creek Watershed Watershed Southern Sonoma Sui~un $504,621 $0 $0 $0 $0 Waiting for appreal
Conservancy Management CountyReseerce Mereh/North ~

Conservation District San
Francisco
Bay

PROGRAM WATERSHED RESTORATION Watershed Landscape $0
PLANNING AND Management
IMPLEMENTATION PROGRAM

Summary for ’Contrasting Agency" = USEPA (25detail records)

Sum $7,529,511 $4,10g,650 $964,157 $0 $431,000

USFWS
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1998-F01 Butte Creek Watershed Watershed CSU, Chico Butte Basin $261,300 $261,300 .$214,437 $0 $0 Evaluate erosion sediment sources Executed.
Management and implement corrective actions.

Inventory read infrastructure and
erosion features and changes over
time. Protection and enhancement
of riparian corridors and floodplain
habitats and processes. Collect
geomorphio data (channel
incisions, gravel deposits, terraces,
etc.) in channel and dpadan
characterization via surveys.
Increase awareness of issues and
needs of watershed health.

1998-F02 Butte Creek Watershed Coordinator Watershed Butte Creek Butte Basin $41,445 $41,445 $41,445 $0 $0 Improve coordination of watershed Contract executed.
Assistant Management Watershed groups and restoration activities.

Conservancy

1998-F03 BUtte Creek Acquisition end Habitat Restoration CSU, Chico Butte Bes’m $125,000 $125,000 $0 $0 $6 Restore and improve floodplain Preperty acquired 12/98 also
Riparian Restoration functions. Restore riparian end funded with 97-N0~.

wetiaod vegetation. Monito~
vegetation, fish and wildlife
populations.

"~ 998-F04 Lower Mill Creek Riparian Habitat Restoration Mill Creek Butte Basin $30,000 $30,000 $0 $0 $0 Restore and improve floodplain Preperty acquired 12/98. Also
Restoration Consenmncy, ,The functions. Restore riparian and funded with 97-N08.

Nature Conservancy wetland vegetation. Monitor
vegetation, fish and wildlife
populations.

1998-F06    Tuciumne River Setback Levees Habitat Restoration Turleck Irrigation East San $655,700 $655,700 $0 $0 $6 Impreve and restore spawning Also funded with 97-M09. Design
and Channel Restoration District Joaquin habitat and durability. Monitor 90% complete.

geomorphology (pebble counts,
tracer rocks, stabilization)and I
channel characteristics, pre and
post preject and after flow events.
Conduct redd counts and other use III
surveys. Conduct tracer rock
evaluations. Improve survival of
outmigrating smoits due to
predation. Measure conversion of
pred=qr habitat (temperature, flow,
transit, channel cross section).
Survey predator population
density. Conduct rna~k-recaptura of

= smolts, improve and restore
dpadan cummunttlas Monitor
composition, distribution, and

¯ survival of plantings, pre and po.st
project.

1998-F07 Grayson River Ranch Perpetual Habitat Restoration East Stanlelaus RCD East San $732,000 $732,000 $0 $0 $311,000 Protect and enhance rLoarian snd Neadng completion of Perpetual
Easement and Restoration and Fdends of the Joaquin floodplain habitats. Measure Easement acquisition.

Tuolumne species diversity and populations
compared with desired conditions.
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1998-F08 Hill Slough West Habitat Habitat Restoration D’FG Suisun $200,000 $200,000 $0 $0 $0 Restore tidal action of seasonal and CDFG writing RFP to hire
Demonstration Project - Phase I Marsh & permaneet wetlands. Survey consultant to do topographic

North Bay fishery and wildlife use and surveys & address hydrologic
habitats. Survey vegetation issues.
composition, growth, trends and
.recruitment.

1998-F09 Rhode Island Roedplain Habitat Restoration DFG Delta $25,000 $25,000 $0 $0 $0 Restore and improve floodplain Executed 4/9199
Management and Habitat functions and shallow water and
Restoration- Phase I riparian habitat. Survey of fish and

avian use. Survey of habitat
conditions.

1998-F10 Practical Guidebook to Prevent & Introduced & SFEI Landscape $76,75.0 $0 $0 $0 Contract being prepared..
Control for Non-native Invasive Undesirable Species
Plants in Shallow Water Habitats of
the Bay*Delta Ecosystem

1998-F11 Effects of Introduced Clares on the Introduced & SF State Univemity Landscape $100,490 $0 $0 $0 Contract being prepared.
Food Supply of Bay-Delta Fishes Undesirable Species

1998-F12 Stone Lakes NWR Land Habitat Restoration USFWS Delta $1,900 000 $1,900,000 $0 $0 $0 Protect and restore tidal and Funds transferred to USFWS,
Acquisitions - seasonal wetlands, dpadan Sacramento Realty Office.

corridors and upland habitats. Imptamestation begun. Offer made
Survey for fish and wildlife use. en one property 3!3199.

1998-F13 Petalurea Marsh Expansion Habitat Restoration Matin Audubon Sodety Suisun $352,135 $352,135 $0 $0 $525,885 Protect and restore tidal marsh. Updated appraisal report shows
Project - Madn County Marsh & Evaluate fish and avian use,. property value of $544,400.

North Bay sedireentation and other Finalizing restoration design.
chann.eVgeomorph.ic processes,
’,(eg.etatioq and habitat
characterization

1998-F14 - South Napa River Wetlands Habitat Restoration Napa County Land Suisun $431,000 $431,000 $0 $0 $65,000 Recolonization of native plants, Coordinating with Rood Control I
Acquisition and Restoration Trust Marsh & plant surveys and survival rates. District regarding.EIR for
Program Nodh Bay Monitor tidal and over bank flows acquisition. Met with locals and

and sedimentation, attended public hearing regarding III
acquisitions.

1998.-F15 Lower Clear Creek Floodway Habitat Restoration Western Shasta North $3,559,596 $3,559,596 $2,954 $500,000 $0 Irepreve spawning and rearing Executed.
Restoratton Project - Phase 2 Resource Sacramento habitat and its durability. Survey

Conservation District Valley spawning habitats and
spawning/rearing use. Conduct
tracer rock evaluations across
different tocetions. Monitor flows
and geomorphic and channel
characteristics over t~me. Reduce
stranding of outmig.rating/readng
fish. Visual, seining and ¯
electrofishing survey following flood
events. Restore natural functioning
ripadan coremunities. Map and
characterize the composition of
vegetation communities and natural
recruitment.
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1998-F16 Fem-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L & L Della $425,000 $425,000 $0 $0 $0 . Project will protect dpadan and tidal Property Approval, acquisition and
Aquatic and Shaded River Aquatic Farms, LLC) shallow water habitat. Survey for Contaminant surveys being
Consenration Project fish and wildlife use. completed.

1998-F17 Benicla Watedront Mamh Habitat Restoration City of Benicia ~. Suisun $59,000 $59,000 $0 $0 $0 . Restore tidal action to salt marsh Contracts being executed with
Restoration - Phase I Marsh & habitat to provide tidal saline consultants.

North Bay emergent wetlands. Survey target
wetland vegetation and removal of
exotic plants. Survey forfish and
wildlife use.

1998-F18 RoodplainAcqulattion, HabitatResleration TbeNature Sacramento $1,000,000 $I,000,000 $0 $0 $0 Deveioppmjectwidemonlloringto Executed.
Management, end Monitoring on Conservancy, WCB, . River assess channel meander and
the Sacramento River and others, habitat restoration. Survey

geomorpholegle processes and
floodplain habitat response.

1998-F19 Cosumnes RiverAcquisition, Habitat Restoration The Natom Eastslde $750,000. $750,000 $0 $0 $0 Acquire and restore floodplain and Executed.
Restoration Planning and Conservancy Delta wetland habitat and functions.
Demonstration Tributaries Monitor ha,biter characteristics and

species use.

’1998-F20    Deer and Mill Creeks Acq uisinon Habitat Restoration The Nature Butte Basin $1,000,000 $1,000,000 $0 $200,00,0 $0 Increase native dparlan growth    Acquisition negotiatlens initiated.
and Enhancement Conservancy adjacent to the dyer. Measure tree

density and species composition
and height, pro and post project.

1998-F21 Lower San Joaquin River Habitat Restoretion USFWS, San Luis - San Joaquin $1,100,000 $1,10g,0~0 $0 $0 �,799,000 Protect and ~nhanca ripadan and Funds transferred to USFWS, San
Floodplain Protection and National Wildlife River floodplain habitats. Baseline Luis NWR Complex. .

¯ Restoration Project Refuge habitat and wildlife surveys. Implementation begun. Appraisals
Habitat mapping, made and negotiations underway

to acquire

1998-F22 Biological Restoretion and Hab,ltat Resleratio~ CSU, Hayward Suisun $772,667 $772,667 $55,374 $0 $243,812 Restsre emergent and immersed Agreement signed by Cooperator I
Monitoring in the Sulaun Mairsh & marshland. Monthly monitoring for 114/99. Implementatio~ begun. I
Marsh/Nodh San Francisco Bay North Bay sedimentation, water quality,
Ecological Zone vegetation, f’~h and avian use and III

populations, and planktonic foods.

1998-F23 South Nape River Tidal Slough and Habitat Restoration City of Amedcan Suisun $1,455,0~) $1,455,000 $12,691 $0 $718,(}00 Monitor mtum of tidal flows, Acquisition Appraisal Report sent
Floodplain Restoratio,n Project Canyon Marsh & reseinnfzatinn of native plants, to Realty for review on 6F22/99.

North Bay survival of riparian vegetation and Wetlands delineation completed.
fish utilization.

1998-F24    Butte Creek Riparian Restoration Habitat Restoration CSU, Chioo Buite Basin $76,348 $76,348 $693 $0 $0 Monitor revegetation success. Planning ~nd designing for
Demonstration Bioassessment of benthic restoration, trails and signing

invertebrates. Water quality underway using Research
monitoring. Wildlife inventories. Foundation employses.

1999-F01 Restore Special Run Pool 10 Reach Habitat Restoration Tudock Irrigation East San $165,000 $164,800 $0 $356,000 $0 Monitor physical habitat changes, Contract being prepared.
District Joaquin survival of riparian vegetation and

fish population changes, post
restoration,
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2000-F04 A Mechanistic Approach to Riparian Habitat Restoration StSwater Sciences San Joaquin $230,376 $0 $0 $0 $0 Waiting for approval
Restoration - San Joaquin Basin, River
Phase I & I[

2000-F05 Merced River Corridor Restoraton Habitat Restoration Stillwater Sciences Eaat San $235,870 $0 $0 $0 $0 Waiting for apl~roval
Project Phase III Joaquin

2000-F06 Liberty Island Acquisition and Habitat Restoration USFWS Delta $2,701,735 $0 $0 $0 $0 Waiting for approval
Restoration Phase I

2000-F07 McCormack-Williamson Traot Habitat Restoration DWR Delta $365,650 $0 $0 $0 $0 Waiting for approvat
Phase It Restoration Plenning

2000-F08 McCormeck-Willle.mson Tract Habitat Restoration UC Davis, Ctr for Delta $572,886 $0 $0 $0 $0 Waiting for approval
Phase II Monitoring Project Integrated Watershed

2000-F09 Treating Ballast Water Dischargs at Introduced & San Francisco Estuary Other $122,014 $0 $0 $0 $0 Waiting for approval
ExLsting Municipal Wawstewater Undesirable Species Institute
Treatment Plents

2000-FI0 Determining the Biological, Physicat Introduced & San Francisco Estuary Other $367,183 $0 Sq $0 $0 Waiting for approval
and Chemical Characteristics of Undesirable Species Institute
Ballast Water Ardving in San
Frandsco Bay

2000-F11 . Arund0 Donax Eradication and Introduced & Sonoma Ecology Landscape $842,587 $0 $0 $0 $0 Waiting fo.r approval
Coordination Undesirable Species Center

PROGRAM FLOODPLAIN Habitat Restoration Delta $17,495
RESTORATION]HABITAT
RESTORATION ON EXISTING
CONSERVATION LANDS
PROGRAM

PROGRAM NON-NATIVE INVASIVE SPECIES Introduced& Landscape $365,988 $365,988 $33,866 $0 $0 CALFED has devatoped this Sevenprojectsseleoted99-F05-tl.
PROGRAM Undesirable Species program to identify and implement

projects addressing exotic species
control.

Summary for ’Contracb’ng Agency’= USFWS (47 detail records)

Sum $36,795,410 $27o614,264 $5,561,460 $6,568,759 $7,712,697

Sumrnaty for ’Sfate/Fed~Stake’ = 2 (’/58 deta# records)

Sum                                                                $162,328,223 118,967,968 $31,491,151 $7,948,759 $29,992,357

1995-M01 Interim Plow Restoration Enviror~mental USFWS Sacramento $0 $0 $0 $500,000 $0 A separate Battle Creek Project    Project completed.
Water Acquisition River recent,~J appoved has monitoring.

See 98-B16.

Wednesday, January 26, 2000 Page 27 of 32



CALFED No Project Title Project Categoo, Applicant Geo Area Approved Obligated Expended CVPIA Funding Other Funding Monitoring              Status

1995-M02 Fish Screen and Ladder Fish Durham Mutual Butte Basin $316,500 $316,500 $316,500 $464,720 $127,031 For Butte Creek system, 100,000 Project Completed.
Coestruction Screen/Passage juvenile spring-run have been

marked. Also eva uation offish
behavior at ladder entrance was
completed.

1995-M,03 Construct Fish Ladder on Parrott- Fish M&T Ranch/Parrott Sacramento $0 $0 $0 $100,000 $318,000 For Butte Creek syste, 100,000 Project completed.
Phelan Dam Screen/Passage Investments Co. ~ Trib juvenile spring-run have been

marked.

- 1995-M04 Gravel Restoration Project Habitat R.estoration DWR Sacramento $0 $0 $0 $39,400 $13,100 Small gravel project. Restore and Project completed
River improve floodplain functions.

Restore riparian and wetlahd
vegetation. Monitorvegetation, fish
& wildlife populations.

1995-M05 Pump Station Relacation Fish M&T Ranch/Parrott Butte Basin $1,610,000 $1,610,000 $1,610,000 $2,254,000 $830,000 A separate AFRP monitoring plan. Project Completed.
Construction Screen/Pessage Investments Co. NMFS monitored velocity on screen

face. Improve and restore
spawning habitat and durability.
Conduct redd counts and other use
surveys.                                                     �,~

1995-M06 Implementing Pr~jrams to Reduce Envirenrnental Community Alliance Landscape $660,000 $660,000 $659,770 $0 $0 Monitoring of progress of Year 2 of 3 year project. Final
the Use of Pesticides and Water Quality with Family Farmers willingness of farmers to reduce deliverables due 12/99.
Fertilizers in Sa~ramenta and San pesticide use is being documented.
Joaquin Watersheds (BIOS)

1995-M07 Fish Screen Construction Fish Suisun Resource Suisun $450,000 $450,000 $450,000 $450,000 $0 Suisun Resource Conservation    Project Completed,
Scresn/Passsge Conservation District Marsh & District has long-term monitoring

North Bay program. Reduce entrainment.
Measure screen approach, sweep
and bypass flow velocities.

1995-M08 Winter-ran Chinook Salmon Fish DWR Landscape $3~0,000 $300,000 $284,000 $0 ~50,000 Research protocols are peer- Project Completed. I
Captive Brcodstock Program Management/Hatohe reviewed. III

1996-M01 Construct Siphon & Associated Fish Western Canal Wa~er Butte Basin $3,095,873 $3,095,873 $2,986,067 $3,095,873 3,265,873 Monitoring plan has been designed Project Completed.
Improvements. Screen/Passage Dletdct and is underway. Reduce

entrainment. Measure screen
approach, sweep and bypass flow
velocities.

1996-M02 Prospect Island - Shallow Water Habitat Restoration DWR Delta $2,500,000 $2,500,000 $0 $0 5,650,000 Design, imptement and monitor Expect contract execution in near
Habitat/Wetlands Restoration Plan restoration of shallow water future.

hab.i~affwetiands on Prospect Island.

1996-M03 Riparian Habitat Restoration Habitat Restoration USCOE Sacramento. $500,000 $500,000 $237,725 $0 $500,000 Demonstration project will m.onltor Ready for Corps of Engineer work
Verona-Collinsvilla (Phase l-Fees.) River dparian habitat to be performed.

1996-M04 Princeton Pumping Plant Fish Fish RD 1004 Sacramento $75,0,00 $75,000 $75,000 $150,000 $100,000 Reduce entrainment measure Project Completed.
Screen (Phase 1-Fess.) ScreeniPaesage River screen approach, sweep and

bypass flow velocities.
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1996-M05 Fish Screen -Feasleitity Engineering Fish [~rinceton-Codora- Sacramento $75,000 $75,000 $75,000 $75,000 $0 Monitoring does not apply to a Project Completed.
Screen/Passage Glenn / Provident River feasleilit~ study.

Irrigation Distdcta

¯ 1996-M06 Ccsumnes River Preserve Habitat Restoratien The Nature Eastside $1,500,000 $1,500,000 $I,5(:i0,000 $1,250,000 ~.50,00D Restore and improve floodplain Project Completed:
(Valensin Ranch Acquisition) Consen~ancy Delta functions. Restore ri,parian and

Tributaries wetland vegetation. Monitar
vegetation, fish and wildlife
populations.

1996-M07 Fish Screen Construction Fish . Pdnceton-Cedora- S~czamento $5,500,0D0 $5,500,000 $4,005,045 $5,281,200 $0 Screen will have velocity Project granted time extension to
Screen/Passage Glenn / Provident River monitoring. Owner will conduct 12/31/2000.

Irrigation Districts fyke netting for fish counts.

1996-M08 Fish Screen Construction (Phase Fish Suisun Resource Suisun $500,000 $500,000 $237,725 $500,000 $0 Suisun Resource Conservation Steering Committee recommended
2 - In~tal~ Additional Screens) Screen/Passage Conservation District Marsh & District has long-term monitoring rescinding funds.

Norih Bay program. Reduce entrainment.
Measure screen approach, sweep
and bypass flow velocities.

1996-M09 Sherman Island - Levee Habitat Habitat Restoration DWR Delta $480,000 $480,000 $76,266 $0 $480,000 Riparian habitat will be monitored. Bids exceed b’udgeL Steering
Demonstration/:~’oject for growth and endurance. Committee denied request for

addSena[ funding. Proponent
evaluating next step.

1996-M10 Research to Predict Evolution of Habitat Restoration University of Delta ~, $575,172 $675,172 $283,658 $0 $0 Project develops co.nneptual modal Steering Committee approved
Restored D~ed Wetlands Washington based on field investigations, additional $100,172 for additional

fisheries and bird field work.

1996-M11 Applied Research to Identify Fish DWR Landscape $450,000 $450,000 $6 $0 $600,000 Research protocols are peer- Project is underway.
Chinook Selmon Runs vis Genetics ManagemenffHatche reviewed.

"1996-M12 Battle Creek - Chinook Salmon & Fish Bill Keir Associates North $306,000 $306,000 $306,000 $0 $0 Monitoring !s part of a r~nently Project Completed.
Staelheed Restoration Study Management/Hatche Sacramento approved Battle Creek project. See

ry Valley 98-B16.

1998-M13 Yoio Bypass - Habitat Restoration Habitat Restoration DWR Delta $226,000 $226,000 $226,000 $0 -$30,000 Restore and improve floodplain Project assigned to NFWF.
Study functions. Restore dparian and Project completed.

wetland vegetation. Monitor
vegetation, fish and wildlife
populations,

1996-M14 Clear Creek- Property Acquisition Habitat Restoration USBLM North $211,000 $211,000 $211,(~}0 $211,000 $0 Restore and improve floodplain Project assigned to NFWF.
Sacramento functions. Restore riparian and Project completed. Acquire
Valley wetland vegetation. Monitor dredger railings.

vegetation, fish and wildlife
populations.

1996-M15 Intro. of Non-indig,~no.us Aquatic Introduced & San Frandses Estuary Lan~issepe " $197,000 $197,000 $187,025 $6 $0 Repod~ are peer-reviewed. Project 90% complete~
Species Research Program Undesirable Species |nstituta

1996-M16 Sacramento River and Major Trib.- Habitat Restoration CSU, Chice Sacramento $145,200 $145,200 $61,342 $0 $0 Preducts meet mapping standards. Project 80% complete.
Corridor Mapping Project River
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1996-M17 Yube River Fish Screen Fish Browns Vaitey Feather $114,750 $114,750 $110,778 $114,750 $116,500 Reduce entrainment. Measure Project 95% complete.
Replacement Screen/Passage Irrigation District River & screen approach, sweep and

Sutter Basin bypass flow velocities..

1996-M18 Determine Effects of Toxics Environmental Phyllis Fox & Landscape $110,000 $110,000 $15,000 $0 $0 Proj,ect terminated. Steering Committee terminated
Water Quality Associates project - agreement could not be

reached on project scope.

1996-M19 "Wi~kins SIo’ugh - Fish Screen Fish RD108 Sacramento $100,000 $100,000 $100,000 $100,000 $16,300 Menitoring does not apply to a Project Co.mpleted.
Prelim. Design Screen/Passage River feasibility study.

1996-M20 Fish Screen Project Fish Banta-Cad~ona San Joaquin $100,000 $100,000 $100,000 $1,916,750 $0 Reduce entrainment of outm{greting Funding rescinded by mutual
Screen/Passage Irrigation District River and resident fish. Measure screen consent due to timing.

approach, sweep and bypass flow
velocities.

199,6-M21 Adams Dam Fish Screen & Ladder Fish El Escelen Ranch Butte Basin $70,304 $70,304 $70,30l $0 ¯ $50,000 Draft monitoring plan for physical Project Completed.
Screen/Passage and biological monitoring has been

completed byowner. Reduce
entrainment. Measure screen
approach, sweep and bypass flow
velocities.

1996-M22 Gorrill Dam Fish Screen & Ladder Fish Gorrill Ranch Butte Basin $67,990 $67,990 $67,990 $0 $56,500 Draft monitoring plan for physical Project Completed.
Screen/Passage and biological menitodng has been

completed byowner. Reduce
entrainment. Measure screen
approach, sweep and bypass flow
velocities.

1996-M23 Innovative Fish Screen for Small Fish Jim Buell & Associates Landscape $90,000 $90,000 $51,773 $0 $0 Research protocols are peer- Project w~ll be complete at 60% of
Diversions Demonstration Project Screen/Passage reviewed, work due to ESA concerns.

1996-M24 Butte Creek - Watershed Watershed CSU, Chico Butte Basin " $83,000 $83,000 $57,722 $0 $83,000 I~xisting conditions report and 90% complete.
recommendation for future actionManagement Strategy Plan Management
including monitoring.

1996-M25 Battle Creek - Chinook Salmon & Watershed WeetemShasta RCD North $50,000 $50,000 $45,118 $50,000 $0 Monitoring is part of a recently 50% complete.
Establish Watershed Conservancy Management Sacramento approved Battle Creek project. See

Valley 98-B16.

"1996-M26 Prospect Island - Develop Habitat RestOration DWR Delta $35,000 $35,000 $35,000 $0 $0 Monitoring plan is complete. Project Completed.
Monitoring Plan

1996-M27 North Delta Area - Juvenite Salmon Habitat Restoration. CSU, Sacramento    Delta $24,500 $24,500 $24,500 St) $0 Inventory of iearing habitat for 11115/99 Project corapteted. Final
Rearing fisheries, including fisheries Report received. Processing final

surveys, payment.

1997-M,01 Wilson Ranch Screen Fish Deseret Farms of Calif. Sacramento $200,000 $0 $0 $0 $0 Reduce entrainment of outmigrating Draft contract sent to Deseret
Screen/Passage River fish. Measure screen approach,    Farms of California.

sweep, and bypass flow velocities.

1997-M02 Ba~e Creek Sreens and ~..~sh Fish DWR North $395,000 $395,000 $0 $0 $0 See 98-B16. DWR has completed DWR has completed ~rat phase of
Passage Screen/Passage Sacramento first phase of work. work;, remaining work in progress.

Valley Also funded with 99-B16
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1997-M03 Go.nitl Dam Screen and Ladder Fish Gorrill Land Company Butte Basin $369,641 $369,641 $369,641 $755,948 $268,318 Reduce entrainment of outmigrating Project is complete.
Screen/Passage fish, Measure screen approach,

sweep, and bypass flow velocities.
Increase upstream passage of
returning adults.

1997-M04 Adams Dam Screen and Passage Fish Ducks Unlimited, Inc. Butte Basin $217,000 $217,000 $216,892 $508,192 $171,000 Increase upstream passage of Project is complete.
Screen/Passage returning adults. Monitoring offish

behavior at the entrance of and
movement through the ladder.
Reduce entrainment of outmigrating
fish. Measure screen approach,
sweep, and bypass flow velocities.

1 ~97~M,05 Saeltzer Dam Fish P~assege " Fish Townsend Flat Water ~ North $138,200 $0 $0 $0 $0 Increase upstream passage of USBR undertaking environmental
Screen/Passage Ditch Company Sacramento returning adults. Monitoring of fish and permitting tasks; so CUWA’s

Valley behavior at the entrance of and funding for this project was
movement through the ladder,     reduced by about $100,000.
Reduce entrainment of outmigrating Project on hold until negatiatiens
fish. Measure screen approach, between Townsend Flat Water
sweep, and bypass flow velocities. Ditch Co. and USBR regarding

water rkjhts are concluded.

1997-M06.... Hastings Tract Screen Feasi,bility Fish Hastings Island Land Delta $27,000 $0 $0 $0 $0 Reduce entrainment of outmh:j,rating Draft co~l.trant being prepared.
Study Screen/Passage Company fish. Measure screen approach, Waiting for response from

sweep, and bypass flow velocit~s, Hastings.
Increase upstream passage of
retumin,g adu,lts.

1997:M07 Banta-Carbona Fish Sscreen Fish Banta-Carbona San Joaquin $938,875 $0 $0 $0 $0 Reduce entrainment of outmigrating Received pmpor~ents indication of
Screen/Passage Irrigation District River fish. Measure screen approach, desire to proceed. Contract under

sweep, and bypass flow velocities, preparation.
Increase upstream passage of
retumieg adults.

1997-M08 Tuolumne River Channel Habitat Restoration TurlocP, Irrigation East San $2,353,100 $0 $0 $0 $0 Increase survival of outmigrsting Negotiating a change of scope for
Restoration (Pool 9) Distdct Jonquin smogs. Monitor temperature and review by CALFED.

water qu.a]ity, pre and post project..
Conduct maddmcepture
experiments. Protect and restore
spawning habitats and their
durability. Monitor flows and
geomorphic and channel

. characteristics pre and post
project. Survey spawning active,
pre and post pmject.
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"1997-M09 Tuolumne River Setback Levees    Habitat Restoration Tudock Irriga,tion East San $2,801,000 $0 $0 $2,855,800 $50,000 Increase survival of o~m:tgreting Negotiating a change of scope for
and Channel Restoration District Jo~qu~n smolts. Monitor temperature and review by CALFED. A~so f~nded

water quality, pre and post project, with 98-F06
Conduct mark/recapture
experiments. Protect and restore
spawning habitats and their
durability. Monitorflows and
geomo~phic and channel
chamcteristica pre and post
project. Sun~ey spawning active,
pm and post project.

Summary for ’Contracting Agency’ = CUWA (44 detal7 records)

Slim $27,958,105 $21,499,930 $15,052,838 $20,672o633 $23,225,622

Summary for ’State/Fed/Stake’ = 3 (44 detail records)

Sum $27,958,105 $21,499,930 $15,052,838 $20,672,633 $23,225,622

Grand Total $242,857,623 [5187,284.503 ~[$62,656.788 [$35,421,429 [$64,775,391 i
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